VISIT NOTE OF KIRAN GITTE, IAS, D.M & COLLECTOR, DHALAI DISTRICT TO CHAWMANU RD BLOCK ON 18-02-2011.

Visited Buddhajoy para under West Gobindabari ADC Village to attend the Health camp. There are 30 families are staying in the Buddhajoypara and about 84 families staying in the Sachindra Chowdhury para which is located in the border area at present there is no out break of diarrhea and Meningities during interaction the AWC and ASHA were found taking lead in bringing the patients to the camp and providing immunization through the MPWs. The Long Lusting Mosquito Net are yet distributed from the Chawmanu PHC. The Panchayat Secretary had not visited these paras during last one year. The GRS is the local person and found of a visit the MGNREGA works only. As there is more than one Panchayat Secretary each ADC village they should visit all the paras at least once in a week to know the major problems and report to the BDO. Most of the Panchayat Secretaries are found relaying on second hand information provided in the Panchayat office. 

(Action: CMO, DLI/BDO,CMN) 

Visited the newly established TSR Camp at Tankara, the Post Commandant informed that they are facing difficulties in drinking water, Mosquito nets, Solar lights which shall be arranged by the BDO, Chawmanu within seven days  they may also be provided two water filters from the Block office. 

(Action: BDO,CMN) 

The M/S. NPCC Ltd. is constructing the border fencing in the near by Ratia para area, the progress of the work is very slow as because the construction of link road from Gobindabari to Ratia para (9.00 Km.) is not completed. The brick soling is in progress only 2.00 K.M. is completed. 

(Action: M/S. NPCC Ltd., LTV) 

Visited the Thalcharra market and found that the work of land development through MGNREGA is about 70% completed. The Executive Engineer, RDD-II, Manu should start the work of Thalcharra market development as SPA fund of Rs. 4.35 crores is already placed with him. The road formation from Thalcharra to Hariamuni is in progress and 2.5 K.M. is completed out of 6.00 K.M. It is noticed that the road is narrow at two locations which should be widen through earth filling. The brick soling shall be taken up 2011 once the still is site. During interaction are local people it is felt that the two additional roads should be formed i.e. from Thalcharra to Gobindabari and another from Arunda to Hariamuni to improve the communication facilities in border areas. The work of Bharat Nirman Rajiv Gandhi Seva Kendra (East Gobindabari ADC village) and construction of road from 23Km to Thalcharra is in progress and found satisfactory. The Health Sub Centre at Thalcharra is closed for long time and is not operational since long. During return visited the 8th Bn TSR Camp at 23 Km. and found that the Health Department is deputing one Medical Officer at a time at 23 K.M. Point Health Centre on rotation basis for improved health services in remote locations in Chawmanu Block of Dhalai district. During the several visits of undersigned to the area, it is noticed that the deputed Medical Officers are not visiting/staying at 23 K.M. Point, inspite of providing a dedicated room at 8th Bn. TSR Camp. Due to this, not only the general public is suffering but several hundreds TSR Personnel deputed in this area are suffering due to absence of doctor in 30 K.M. radius and the whole purpose of Health Department is getting defeated. These doctors are found staying at Chawmanu PHC, which already has 3 doctors.  

(Action: EE,RDD-II, MNU/CMO,DLI) 

Visited the construction work of Chawmanu Motor stand for which Rs.10.00 Lakhs were provided from BRGF. The land development works is in progress and shall be completed by April, 2011 due to scarcity of land. The Motor stand is being located at two levels one for Auto Rickshow and another for LNVS / HMVS. The Executive Engineer, RDD-II, Manu should prepare an estimate for basic facilities life: brick soling, passengers shed, ticket counter, sanitation facility, drain, street lighting, submit the report by 31st March, 2011. The work of Chawmanu market is in progress under ACA 2009-10. The fund was received in February 2010 but work could not be started due to land dispute. Now the land dispute is resolve and the work is in progress. The components like drain, sanitation facilities and drinking water may be provided from MGNREGA, TSC and NRWDP so that the ACA fund can be exclusively utilized for market development. The Executive Engineer, RDD-II, Manu shall prepare the revised estimate and submit by 31st March, 2011 for approval. The work of Bharat Nirman Rajiv Gandhi Seva Kendra (Block level) brooder house is in progress near Block office. There is a need established Store cum Go-down at Chawmanu for which the estimate may be submitted by Executive Engineer, RDD-II, Manu by 31st March, 2011. 

(Action: BDO,CMN/EE-RDD-II,MNU) 

Regards,

Kiran Gitte, IAS

DM and Collector,

Dhalai District, Tripura

----------------------------------------------------------------------------------------------------------------------

Government of Tripura

         Office of the District Magistrate & Collector

            Dhalai, Ambassa.

No.F.10(3)/DM(D)/CON/10/                                                              23-02-2011.

Copy to:- 

1. The CMO, Dhalai. 

2. The BDO, Chawmanu, Dhalai. 

3. The EE,RDD-II, MNU, Dhalai. 

The Managar, NPCC, LTV, Dhalai.
