

**MINUTES OF THE DEVELOPMENT REVIEW MEETING HELD ON 13-02-2010 AT
CHAWMANU BAC HALL UNDER THE CHAIRMANSHIP OF HAN'BLE CHIEF
MINISTER AT CHAWMANU RD BLOCK**

Venue :- BAC Hall at Chawmanu. **Time :-** 10:30 am.

Date:- 13.02.2010.

PWD:-

1. Total 126 habitations (one '1000+', ten '500+', twenty eight '250+' and eighty seven 'below 250') are to be connected under PMGSY in Chawmanu RD Block. Out of these, only 46 habitations have been connected which include only 11 number brick soled roads and no carpeted road. The progress of road connectivity by PWD and specifically HSCL was unsatisfactory. The HSCL official informed that not a single km road have been black topped till date. The Chief Engineer, PWD; GM,HSCL are requested to review the progress at Block HQ in presence of elected representatives and expedite the road connectivity work. The EE, PWD promised to complete the road connecting Block HQ in Chawmanu by April,2010. The bridges over Manu & Chawmanu rivers to be completed by 2011.

DWS:-

2. SE,DWS reported status of drinking water as 65 NC, 58-PC & 05-FC (quantity) and 123-NC & 05-FC(quality) paras. He also informed that all efforts will be made to complete the drinking water action plan by 2011-12. The SE, PWD(DWS) was requested to prepare the list of places where due to power connection and road connectivity, the DWS scheme are not being taken up so that the infrastructural bottlenecks can be addressed in advance. The BDO, Chawmanu informed that the construction of RCC wells & spot sources is being taken up directly by the Block HQ for tackling coming up dry season.

POWER:-

3. Out of total 118-number of habitations, 56 have already been connected. 35-number of habitations will be covered by the TSECL under State Plan/CSS and remaining 27 will be covered under RGGVY. The progress of electrification in Chawmanu RD Block was not satisfactory. DGM,TSECL was instructed to ensure connectivity up to Thalcherra and West Govindabari by end of March,2010. The TSECL officials will conduct **complete survey** of all the unconnected habitations in consultation with Chairpersons of VCs and take a certificate to this effect from them. A review meeting will be called in next week at Block HQ in presence of all the Chairpersons of VCs for completing the survey in a time bound manner by **20-03-2010**. The MD, TSECL may review the progress of Chawmanu RD Block regularly.

ARDD:-

4. Another brooder house will be constructed in Chawmanu RD Block under RKVY. The ARDD Department to conduct one workshop with the leaders of 136 SHGs for training on ARDD activities. The meeting will be conducted within 30 days at Block HQ and will be attended by Supdt. of ARDD, Veterinary Surgeons, Master Trainers, Elected Representatives etc. This workshop should be followed by another "follow up workshop" to ensure that the **training in-puts** are implemented by farmers in the field. Field level training at the doorsteps may also be provided to the needy farmers.

Fisheries:-

5. The Principal Officer, Fisheries briefed about the present status of fisheries in the Block. There is a shortfall of fish availability @4.95 Kg per capita per year. The Fisheries Department to draw up an action plan and ensure that all water bodies created under NREGA during 2008-09 & 2009-10 are provided fish inputs for pisci culture activities. In the second half "of the one-day training" called by ARDD, the farmers will also be trained on fisheries activities. The main aim should be to provide income generating activities to the Forest Rights beneficiaries. One cold storage "with few days storing facilities" storing may be taken up under RKVY by the Fisheries Department at Chawmanu.

Agriculture:-

6. The Superintendent of Agriculture informed that there are 2175 no. of 'hard-core' jhumia families in Chawmanu RD Block who are being targeted to take up modern methods of Jhum cultivation. Principal Secretary, Agriculture was requested to include Chawmanu RD Block under pilot project on "new methods of Jhum" to be implemented by Agriculture Department in consultation the with ICAR. The Agriculture Department may also conduct survey on the present status of Forest Dwellers and target them for Agri assistance. A training of such farmers may also be conducted.

Horticulture:-

7. During discussion, it was found that Chawmanu RD Block may be best suitable for development of Horticulture activities due to its topography & soil type. The Forest Dwellers and other settled families may be targeted for Horticulture activities. One cold storage may be taken up at West Machli out of the present '2.5 crores' market development plan being implemented by TTAADC. The Supdt. of Horticulture to take up rejuvenation of existing orchards under NREGA.

Forest Rights:-

8. The SDM,LTV informed that all the applications have been cleared and pattas distributed. SDM,LTV to call all the families whose claims over forest land have been rejected at Chawmanu RD Block in presence of elected representatives and explain the reasons for rejection. All the rejected cases be re-verified again. The pass book distribution to all the Forest Dwellers should also be completed by **31-03-2010**. If any claim is still pending then it should be cleared by **31-03-2010**. All the Line Departments are also requested to target Forest Dwellers from their departmental activities to take up income generating schemes.

NREGA:-

9. Till January,2010, 64 mandays (50 mandays out of 2009-10 fund) have been provided to each family demanding work. The BDO,CMN and elected representatives were requested to take up more works so that 100 days of work is provided by end of March,2010. It was also requested to ensure that out put should be in accordance with the financial estimate prepared by engineers. No group leaders in any form to be engaged in implementation of NREGA. The plantation of tea, oranges, litchi etc. can be taken up under NREGA.

Miscellaneous:-

10. The number of habitations recorded by Block should be treated as standard number. All other line departments such as Power, PWD, DWS etc. should keep this figure as base for reporting their departmental activities.

Sd/-

(Brijesh Pandey)

District Magistrate & Collector,

Dhalai District : Ambassa

Government of Tripura
Office of the District Magistrate Dhalai
District. Ambassa & Collector.

No.F.10(3)-DM(D)/CON/09/5357-95

20-02-2010.

Copy to:-

- The Hon'ble MLA, Chawmanu, Dhalai.
- The Chief Engineer, DWS, Agartala.
- The Chief Engineer, RD, Agartala.
- The SE, WR, North Tripura, Kumarghat.
- The SE, DWS, Jawaharnagar.
- The SE, PWD(R&B), Jawaharnagar.
- The SDM, LTV Sub-Division, Dhalai.
- The DFO, Manu, Dhalai.
- The AGM, TSECL, ABS, Dhalai.
- The DGM, TSECL, MNU Dhalai.
- The BDO, CMN/MNU RD Block, Dhalai.
- The EE, PWD(R&B), Jawaharnagar, Dhalai.
- The EE, RD-II, Manu, Dhalai.
- The EE, DWS, Jawaharnagar, Dhalai.
- The EE, I&FM, Kamalpur, Dhalai.
- The EE, PWD, TTAADC, Dhalai.
- The ZDO, Dhalai.
- The DEO, Dhalai, Ambassa.
- The Dy. Director, Agriculture/ ARDD/ Fishery/ PGP/ ICAT/Handloom & Handicrafts/Horticulture, Jawaharnagar.
- The CMO, Dhalai, Ambassa.
- The DISE, Dhalai, Jawaharnagar.
- The Principal Officer, TTAADC (Horticulture/Agriculture/Fisheries/ARDD), Khumlung, Jirania.
- The Chairperson, BAC, Chawmanu.

Copy also forwarded to the:-

- The Executive Member, TTAADC (Agri), Khumlung, Jirania.
- The PS to Hon'ble Minister, RD Department for kind information of the Minister.
- The PS to Hon'ble Minister, PWD(DWS) for kind information of the Minister.
- The PS to the Chief Secretary for kind information of the Chief Secretary.
- The Principal Secretary to the Chief Minister for kind information of the Chief Minister.

Sd/-

(Brijesh Pandey)

District Magistrate & Collector,
Dhalai District : Ambassa